
Trello
Search
Create
Planyway
Smart Study Buddy - T...
Board
Calendar
Timeline
Time tracking
Reports
Search
Filter
Share
Today
Sep 2025
Weeks
Export
Lists
Lists
September
October
November
W 37
W 38
W 39
W 40
W 41
W 42
W 43
W 44
W 45
W 46
W 47
W 48
Oct 7, 2025
Milestones
Sprint 1: I...
Sprint 2: U...
Sprint 3: ...
Sprint 4: B...
Sprint 5: ...
WBS Over...
.3 Requirements Finaliz
Sep 24 0/3
2.3 UI/UX Design Compl
Oct 08 0/3
3.4 MVP Feature Compl
Oct 22 0/3
4.3 Beta Testing Compl
Nov 05 0/4
5.3 Official MVP Launch
Nov 12 0/4
1.1 Conduct Stakehol
Sep 10 – Sep 17 0/5
1.2 Draft Requirem
Sep 18 – Sep 24 0/3
2.1 Create UI/UX Wire
Sep 24 – Oct 01 0/4
2.2 Accessibility &
Oct 02 – Oct 08 0/4
3.1 Buil
Oct 08 – Oc
3.2 Dev
Oct 12 – Oc
3.3 Implement Do
Oct 16 – Oct 22 0/4
4.1 Deploy MVP to Pil
Oct 22 – Oct 29 0/4
4.2 Bug Fixes & Pe
Oct 30 – Nov 05 0/5
5.1 Official Launch to Stu
Nov 05 – Nov 12 0/4
5.2 Post-Launch Sup
Nov 13 – Nov 19 0/4
1.0 Project Initiation & Requirements
Sep 10 – Sep 24 0/3
2.0 UI/UX Prototyping
Sep 24 – Oct 08 0/3
3.0 MVP Deployment
Oct 08 – Oct 22 0/4
4.0 Beta Testing
Oct 22 – Nov 05 0/3
5.0 MVP Launch & Support
Nov 05 – Nov 19 0/3
14
Smart Study Buddy - Term 3 Plan
+4
Invite
Group by List
All cards
List

BREAKDOWN STRUCTURE

Search ..

CHANGES BOARD HELP FEEDBACK EY ACCOUNT

- 1.1 Project Initiation & Requirements
  - 1.1 Conduct Stakeholder Interviews & Surveys 2025-09-17
  - 1.2 Draft Requirements Specification Document 2025-09-24
  - 1.3 Requirements Finalized 2025-09-24
- 1.2 UI/UX Design Prototyping
  - 2.1 Create UI/UX Wireframes for Core Modules 2025-10-01
  - 2.3 UI/UX Design Complete 2025-10-08
- 1.3 MVP Development
  - 3.1 Build Authentication & User Registration 2025-10-11
  - 3.2 Develop Calendar & Task Management Modules 2025-10-15
  - 3.3 Implement Document Sharing & Real Time Chat 2025-10-22
- 1.4 Beta Testing
  - 4.1 Deploy MVP to Pilot Group 2025-10-29
  - 4.2 Bug Fixes & Performance Optimization 2025-11-05
  - 4.3 Beta Testing Complete 2025-11-05
- 1.5 MVP Launch & Support
  - 5.1 Official Launch to Student Body 2025-11-12
  - 5.2 Post-Launch Support & Documentation Finalization 2025-11-19
  - 5.3 Official MVP Launch 2025-11-12

Trello

Search

Create

Smart Study Buddy - Term 3 Plan

To exit full screen, move mouse to top of screen or press and hold Esc

Share

Sprint 1: Initiation & Requirements (10 - 24 Sep 2025)

- 1.1 Conduct Stakeholder Interviews & Surveys — Sep 10 - Sep 17 — 0/5 — ZM
- 1.2 Draft Requirements Specification Document — Sep 18 - Sep 24 — 0/3 — EY
- 1.3 Requirements Finalized — Sep 24 - Sep 24 — 0/3 — LT

+ Add a card

Sprint 2: UI/UX Design Prototype(24 Sep - 8 Oct 2025)

- 2.1 Create UI/UX Wireframes for Core Modules — Sep 24 - Oct 1 — 0/4 — ZM LS
- 2.2 Accessibility & Usability Review — Oct 2 - Oct 8 — 0/4 — EY ST
- 2.3 UI/UX Design Complete — Oct 8 - Oct 8 — 0/3 — LT SM

+ Add a card

Sprint 3: MVP Development (8 - 22 Oct 2025)

- 3.1 Build Authentication & User Registration — Oct 8 - Oct 11 — 0/4 — LT SM
- 3.2 Develop Calendar & Task Management Modules — Oct 12 - Oct 15 — 0/4 — ZM ST
- 3.3 Implement Document Sharing & Real Time Chat — Oct 16 - Oct 22 — 0/4 — LS EY
- 3.4 MVP Feature Complete — Oct 22 - Oct 22 — 0/3 — EY LT LS ST SM ZM

+ Add a card

Sprint 4: Beta Testing (22 Oct - 5 Nov 2025)

- 4.1 Deploy MVP to Pilot Group — Oct 22 - Oct 29 — 0/4 — EY LS
- 4.2 Bug Fixes & Performance Optimization — Oct 30 - Nov 5 — 0/5 — LT ST SM
- 4.3 Beta Testing Complete — Nov 5 - Nov 5 — 0/4 — EY ZM

+ Add a card

Sprint 5: MVP Launch & Support (5 - 19 Nov 2025)

- 5.1 Official Launch to Student Body — Nov 5 - Nov 12 — 0/4
- 5.2 Post-Launch Support & Documentation Finalization — Nov 13 - Nov 19 — 0/4
- 5.3 Official MVP Launch — Nov 12 - Nov 12 — 0/4

+ Add a card

WBS Overview

- 1.0 Project Initiation & Requirements — Sep 10 - Sep 24 — 0/3 • Sep 24
- 2.0 UI/UX Prototyping — Sep 24 - Oct 8 — 0/3 • Oct 8
- 3.0 MVP Deployment — Oct 8 - Oct 22 — 0/4 • Oct 22
- 4.0 Beta Testing — Oct 22 - Nov 5 — 0/3 • Nov 5
- 5.0 MVP Launch & Support — Nov 5 - Nov 19 — 0/3 • Nov 19

+ Add a card

ToDo

+ Add a card

Inbox | Planner | Board | Switch boards



Dashboard and Task Tracking



Registration page



Real Time Chat